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1. INTRODUCTION

]l Mabharashtra Metro Rail Corporation Limited (MMRCL) a joint venture company of
Government of India (Gol) and Government of Maharashtra (GoM) is in the process of
developing the Pune Metro Rail Project having North-South and East-West Corridors to
strengthen and augment the transport infrastructure of the city with a holistic multi-modal
transport system so as to address constrained public transport infrastructure issues of city Pune.
Construction of rail metro would entail acquisition of land and structures as well as impacts other
assets and Common Property Resorces, and may disrupt livelihood. Assesments indicates that
the Pune Metro Project shall require permanent acquisition/transfer of the total land of 40.96
hectares (ha), of which 37.25 ha is government land and 3.70 ha is private land impacting around
688 families.

1.2 Recognising the need to address involuntary displacement of people and their properties,
the MMRCL has framed the Resettlement Policy Framework (RPF) to provide guidance dealing
with adverse impacts associated with land acquisition and propose systems and measures to
avoid and mitigate the adverse impacts. It is developed in consistence with the relevant Indian
National laws, RFECTLARR, 2013, and the policies of Government of Maharastra, International
Funding Institutes - European Investment Bank (EIB) and Agence Francaise De Developpment
(AFD). This RPF is applicable for all subprojects implemented under the Pune Metro Rail
Project. This document serves to define procedures, principles and applicable legal regulations,
institutional arrangements for dealing LA and R&R for the Pune Metro Rail Project covering
31.254 kms of North — South (N-S) and East — West (E-W) corridors.

Project Description

1.3 The total length of the proposed route is 31.254 km of which 16.589 km is under North-
South corridor and remaining 14.665 km is under East-West corridor. The proposed alignment of
N-S Corridor starts from PCMC in the North as elevated section and heads towards Swargate in
South as underground (UG) section. Total 14 stations have been proposed along the N-S
corridor of which 9 stations are elevated; and 16 on E-W corridor and all are on elevated
corridor. Two maintenance cum workshop depots with test tracks are planned for the Project -
one is at Range Hill Station (Agriculture College Land) to cater the need of North-South
Corridor and the other is at Vanaz Station (Katchra Depot Land) for the East-West Corridor. The
corridor details are presented below. The index map of Pune Metro Rail Project (PMRP)
showing station locations is given in Figure 1.1.

Table 1.1: Route Length

'S.NO  ROUTE LENGTH (in KM) STATIONS |
L North-South Corridor  Elevated 11.570 16.589 9 W,,ﬁ___j

_ (PCMC to Swargate) ~ Underground  5.019 ' 5
East—West Corridor _1
| 2. (Vanianio Bamyadi) Elevated R 14.665 16
TOTAL 31254 30 |
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2. TERMS AND DEFINITIONS

2.1 The terms used in the document and their definitions are presented below.

Project: means the Pune Metro Rail Project (PMRP) covering 31.25 Km consisting North-
South corridor and West - corridor.

Project Affected Person (PAP): means a person whose place of residence or other properties or
sources of livelihood are affected within the area being acquired/used for the project preceding
the cut-off date. PAP is either Title holder or Non - Title holder.

Titleholders/owners: are those who have legal title of land, structure and other assets.

Non-titleholder: Affected persons/families with no legal title to the land, structures and other
assets adversely affected by the project. Non-titleholders include encroachers, squatters, Kiosk
operators, etc.

Squatters (Non Titleholders): Squatter are those persons who have occupied

government/public lands illegally for residential, business and or other purposes prior to cut
off date.

Encroachers (Non Titleholders): Are those persons who have extended their building,
business premises or work places or agriculture activities into government/public lands.



Tenants: Are those persons having bonafide tenancy agreements, written or unwritten, with a
private property owner with clear property titles, to occupy a structure or land for residences and
business. Those who don’t have any written documents need to furnish documentary proof such
as telephone bills, electricity bills, ration cards, any postal evidence, passport and any other legal
documents to prove occupation of the premises.

Displaced Family: means any Alffected Family, (i) who on account of acquisition of land
has to be relocated from the affected area.

Family: means a person, his or her spouse, parents, children, brothers and sisters dependent
on him/her. Widows/divorcees and women deserted by families shall be considered as
separate families.

Entitled Person (EP): A person, who is adversely impacted by the project and is thus entitled
for assistance as per the project RPF/entitlement framework.

Vulnerbale Groups: are those persons such as people differently abled, women headed
households, and people belonging to Scheduled Caste and Scheduled Tribes persons or
families below the poverty line and other groups as may be specified by the State
Government.

Below poverty line or BPL Family: means below poverty line families as defined by the
Planning Commission of India from time to time, and those included in the State BPL list in
force.

Award / Compensation: refers to the amount paid under Land Acquisition Act for private
property, structures and any other assets acquired for the project using compensation principles
and provisions of RFCTLARR Act 2013

Consent Award: refers to the amount paid as compensation under the Maharashta Government
Resolution Revenue and Forest Department No MIS -03/2015/C.N.34/A-20N 12 th May and
30™ Sept 2015 in the context of acquiring land from private owner by method of direct purchase

through private negotiations for irrigation and other projects.

Cut off Date: is the date of first notification for land acquisition for the project under applicable
Act or Government Order in the cases of land acquisition affecting legal titleholders. For the
Non-Title holders cut-off date shall be the date of Census Survey.

Land acquisition means acquisition of land under the Right to Fair Compensation and
Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 or any other

prevailing Government Orders.

Severance of Land: means a land holding divided into two or more pieces due to acquisition of
land mainly for laying new project alignment or a re-alignment.

3. ACTS AND POLICIES REVELVANT TO THE PROJECT

3.1 The following section deals with the acts and policies with the entitlements and eligibility
for compensation and other resettlement entitlements.



Right to Fair Compensation and Transparency in Land Acquisition and Resettlement and
Rehabilitation Act, 2013

3.2 This RFCTLARR, 2013 repeals the Land Acquisition Act, 1984 and is applicable to all
states in India (except the state of Jammu and Kashmir). RFCTLARR, 2013 is a first
national/central law that addresses land acquisition and rehabilitation and resettlement. This new
Act provides an enhanced tramework for providing compensation and resettlement and
rehabilitation assistances through a participative and transparent process for land acquisition in
the public interest. The Act lays down procedures for estimating fair compensation of the
affected families (and not just the titleholders) due to land acquisition, rehabilitation and
resettlement. Some of the key features include the following: (i) Preliminary
investigations/preparation of Social Impact Assessment (SIA) and preparation Social Impact
Management Plan (SIMP) or Resettlement Action Plan (RAP) (ii) Preliminary Notification
stating: project/ public purpose; reasons necessitating land acquisition; summary of SIA; and
particulars of the Administrator appointed for the purpose of rehabilitation and resettlement;
receipt of Objections and Hearing after the approval of SIA and within 12 months from the date
of SIA approval; (iii) Preparation of Rehabilitation and Resettlement Scheme and its declaration
by the District Collector after the same is approved by the Commissioner-Rehabilitation and
Resettlement. (iv) Public notice and award of compensation and R&R assistances by District
Collector within a period of twelve months from the date of the Award publication.

Salient features of the RFCTLARR Act, 2013 are listed below:

e The Act provides for land acquisition as well as rehabilitation and resettlement. It replaces
the Land Acquisition Act, 1894 and National Rehabilitation and Resettlement Policy, 2007.

e The Act provides for the baseline for compensation and has devised a sliding scale which
allows States to fix the multiplier (which will determine the final award) depending on
distance from urban centres;

e The affected communities shall be duly informed and consulted at each stage, including
public hearings in the affected areas for social impact assessment, wide dissemination of the
details of the survey to be conducted for R&R plan or scheme;

e Compensation in rural areas would be calculated by multiplying market value by up to two
and adding assets attached to the land or building and adding a solatium. In urban areas, it
would be market value plus assets attached to the land and solatium;

e The Collector shall take possession of land only after ensuring that full payment of
compensation as well as rehabilitation and resettlement entitlements are paid or tendered to
the entitled persons; families will not be displaced from land till their alternative R&R sites
are ready for occupation;

e The benefits to be offered to the affected families include - financial support to the affected
families for construction of cattle sheds, shops, and working sheds; transportation costs;

e Rehabilitation and resettlement benefits to which they are entitled in monetary terms along
with a one-time entitlement of fifty thousand rupees;

e For ensuring transparency, provision has been made for mandatory dissemination of
information on displacement, rehabilitation and resettlement, with names of the affected
persons and details of the rehabilitation packages. Such information shall be placed in the
public domain on the Internet as well as shared with the concerned Gram Sabhas and
Panchayats, etc. by the project authorities;



e No income tax shall be levied and no stamp duty shall be charged on any amount that accrues
to an individual as a result of the provisions of the new law.

Maharashtra Guidelines and Rules for Land Acquisition 27-08-2014

3.3  Revenue and Forest Department of Maharashtra Government has issued Notification No.
LQN.12/2013/C.R. 190/A-2 on 27th August 2014 framing the rules for Reseulement and
Rehabilitation of PAPs for projects in the state of Maharashtra.

Maharashtra Government Resolution

34  Revenue and Forest Department of Maharashtra Government issued Government
Resolution No: Misc.-03/2015/C.N.34/A-2 on 12th May 2015 and 30™ September 2015 in the
context of acquiring land of private sector by method of direct purchase through private
negotiations for irrigation and other projects. Direct purchase method ensures that the property
owners are negotiated directly for purchase of land by giving them an amount amicably accepted
by the affected person which is 250% of the market value. In the process the concerned person is
getting better price for the involved land and structure. The amount paid includes all the
components of resettlement and rehabilitation.

Other Applicable Laws

1) Minimum Wages Act, 1948

2) Contract Labour Act, 1970

3) The Bonded Labour System (Abolition) Act, 1976

4) Child Labour (Prohibition and Regulation) Act 1996 along with Rules, 1988

5) Children (Pledging of Labour) Act, 1933 (as amended in 2002)

6) The Building and Other Construction Workers Welfare Act,1996

7) The Persons with Disabilities (Equal Opportunities, Protection of Rights and Full
Participation) Act, 1995

8) The Persons with Disabilities (Equal Opportunities, Protection of Rights and Full
Participation) Rules, 1996

9) Untouchability Offences Act, 1955

10) The Scheduled Castes and the Scheduled Tribes (Prevention of Atrocities) Act, 1989

11) The Scheduled Castes and the Scheduled Tribes (Prevention of Atrocities) Rules, 1995.

GAPs between Indian Laws and AFD /EIB guidelines
3.5  There are certain gaps between the prevailing Indian laws and AFD/ EIB

requirements for resettlement and rehabilitation of project affected persons (PAPs). A
comparative table of EIB/ AFD and Indian laws is given in the following table:

Table 3.1: GAP between Indian Laws and EIB and AFD Requirements

SNo.|  Objectives EIB/ AFD B4 CI(I;SRRA
Avoid involuntary | Involuntary resettlement should be avoided

1 resettlement wherever possible Yes
Minimize
involuntary Minimize involuntary resettlement by exploring all

2 resettlement viable alternative project design Yes




S No.

Objectives

EIB/ AFD

RFCTLARRA
2013

(O8]

Mitigate adverse
social impacts

Where it is not feasible to avoid resettlement,
resettlement activities should be conceived and
executed as sustainable development programs,
providing sufficient investment resources to enable
the persons displaced by the project to share in
project benefits.

Yes

Identify, asses and
address the
potential social
and economic
impacts

Through census and socio-economic surveys of the
affected population, identify, assess, and address
the potential economic and social impacts of the
project

that are caused by involuntary taking of land (e.g.
relocation or loss of shelter, loss of assets or access
to assets, loss of income sources or means of
livelihood, whether or not the affected person must
move to another location) or involuntary restriction
of access to legally designated parks and protected
areas.

Yes

Prepare mitigation
plans for affected
persons

To address the project impacts, prepare
resettlement plan or resettlement policy framework
prior to project appraisal, estimating to the extent
possible the total

population to be affected and the overall
resettlement costs.

¥es

Consider
alternative project
design

Assess all viable alternative project designs to
avoid, where feasible, or minimize involuntary
resettlement.

Yes

Involve and consult
with stakeholders

Consult project-affected persons, host communities
and local nongovernmental organisations, as
appropriate. Provide them opportunities to
participate in the planning, implementation, and
monitoring of the resettlement program, especially
in the process of developing and implementing the
process for determining eligibility for
compensation benefits and development assistance
(as documented in a resettlement Plan), and for
establishing appropriate and accessible grievance
mechanisms. Pay attention to the needs of
Vulnerable Groups among those displaced,
especially those below the poverty line, the
landless, the elderly, women and children,
indigenous peoples, ethnic minorities, or other
displaced persons who may not be protected
through national land compensation legislation.

Yes, However,
definition of
vulnerable
group is
slightly
different from
EIB’s &
AFD’S
requirement.
This has been
addressed in
the
Entitlement
Matrix.

Disclose and
inform PAPs of RP
and mitigation
measures

Disclose draft resettlement plans, including
documentation of the consultation process, in a
timely manner, before appraisal formally begins, in
an accessible place and in a form and language that
are

understandable to key stakeholders.

Yes




RFCTLARRA

S No. Objectives EIB/ AFD 2013
To the extent possible, the existing social and
cultural institutions of resettlers and any host
Support existing communities are preserved and resettlers
social and cultural | preferences with respect to
institutions of the relocating in pre-existing communities and groups
9 affected persons are honoured. Yes
Financing of technical assistance to strengthen the
Build capacity of capacities of agencies responsible for resettlement,
the borrower(s) in | or of affected people to participate more effectively
10 IR implementation | in resettlement operations. Yes
Categorization of the affected families is defined as
titleholders, non-titleholders including encroachers,
11 Categorization Squatters, tenants, etc. ¥Yes
To cover the direct social and economic impacts
that are caused by the involuntary taking of land
and/ or the involuntary restriction of access to
legally designated
parks and protected areas, the borrower will
prepare a Resettlement plan or resettlement policy
framework. The RP or framework will include
measures to ensure that the displaced persons are
aided during relocation; provided with residential
housing or housing sites, or as required agricultural
sites; offered transitional support; provided with
development assistance in addition to
12 Resettlement Plan | compensation. Yes
The Bank regularly supervises resettlement
implementation to determine compliance with the
13 Supervision instrument Yes.
The borrower is responsible for adequate
monitoring & evaluation of the activities set forth
in the resettlement instrument. Assess whether the
objectivities of the
resettlement instrument have been achieved, upon
completion of the project, taking account of the
Monitoring baseline conditions and the results of resettlement
14 Evaluation monitoring. Yes
Timeline for every
15 process Bank does give time schedule for activities’ Yes
Social Impact Bank desire social impact assessment to
16 Assessment be carried out for PAPs Yes
There is no
such
Grievance provision at
Redressal Bank desire that mechanism shall be in place for project level in
17 Committee redressal of grievances of PAPs the Indian laws
EIB & AFD explicitly desire public consultation
and interaction of Project authority and PAPs to
18 Public consultation | develop RAP. Yes




4.

RESETTLEMENT AND REHABILITATION PRINCIPLES OF THE PROJECT

R&R (RPF) Policy Objectives

4.1

The Policy objectives are presented below.

To avoid and minimize displacement;

To plan the Resettlement and Rehabilitation of Project Affected Families (PAFs), including
special needs of vulnerable sections;

To assist affected persons in maintaining/restoring their former living standards, income
earning capacity, and production levels.

To facilitate harmonious relationship between the Implementing Authority ( Acquiring Body)
and PAFs;

To ensure that the affected persons are meaningfully consulted and provided opportunities to
participate in the planning and implementation of the resettlement program so as to make the
policy more participatory in nature.

RPF Principles

4.2

Resettlement & Rehabilitation activities of PMRP will be governed by the following

general principles, which are based on the national act RFCTLARR, state polcies and EIB and
AFD policies.

generally land acquisition will be undertaken in such a way that no project affected person,
with or without formal title, will be worse off after land acquisition;

all activities and procedures will be formally documented,

the property and inheritance rights of project affected persons will be respected;

if the livelihood of the project affected persons without formal title depends on the public
land that they are using, they will be assisted in their effort to improve their livelihoods and
standard of living to restore them to pre-displacement levels;

if project affected person, without legal title, is not satisfied with the above decisions, they
can approach the Grievance Rediessal Comitlee,

all information related to resettlement preparation and implementation will be disclosed to all
concerned, and people’s participation will be ensured in planning and implementing the
project.

in cases where there are persons working on the affected land or businesses, as determined by
the Social Impact Assessment, where the project affected person does not have formal title to
the land (e.g. workers, squatters, encroachers, etc.), then compensation/ assistance should be
provided to these projects affected persons to ensure no loss, to the extent as determined
appropriate by the Social Impact Assessment;

in cases where land is needed on a temporary basis, project affected persons who have formal
title will be compensated to the assessed fair rental price for the period,

during which the land is used, and the land will be returned in the same condition or better as
before it was rented;

if resettlement is unavoidable in addition to the payment of fair market value for all land and
immovable property, project affected persons will be aided in relocation and other related
expenses (i.e. cost of moving, transportation, administrative costs etc.);

these rights do not extend to individuals who commence any activities after cut- off date of
the project;

the compensation and eligible resettlement and rehabilitation assistance will be paid prior to
taking over of land and other assets for construction purposes;

10



all project affected persons (private and public, individual and businesses) entitled to be
compensated for land acquired; losses, structures or damages will be offered compensation in
accordance with the provisions of this RPF. Those who accept the compensation amount will
be paid prior to taking possession of their land or assets. Those who do not accept it will have
their grievance registered or referred to the Grievance Redressal Committee (GRC) / courts
as appropriate.

Eligibility for Compensation, Assistance and Rehabilitation

Cut off Date is the date of first notification for land acquisition for the project under
applicable Act or Government Order in the cases of land acquisition affecting legal
titleholders. For the Non-Title holder’s cut-off date would be the date of Census

Eligibility of different categories of PAFs will be as per the Entitlement Matrix shown in the
section below.

The unit of entitlement will be the family.

Titleholder PAFs will be eligible for compensation as well as assistance if they are affected
by the project.

Non-titleholder PAF will not be eligible for compensation of the land occupied by them:;
however, they will receive compensation for the investment made by them on the land such
as replacement value of structures and other assets. They will also be eligible for R&R
assistance as per Entitlement Matrix shown in the section below.

In case a PAFs could not be enumerated during census but has reliable evidence to prove
his/her presence before the cut-off date in the affected zone shall be included in the list of
PAPs after proper verification.

PAFs from vulnerable group will be entitled for additional assistance as specified in the
Entitlement Matrix.

PAFs will be entitled to take away or salvage the dismantled materials free of cost without
delaying the project activities.

If a notice for eviction has been served on a person/family before the cut-off date and the case
is pending in a court of law, then the eligibility of PAP will be considered in accordance with
the legal status determined by the court and the PAP will be eligible for
compensation/assistance in accordance with the provisons of the RPF.

The land losers shall be reimbursed stamp duty towards purchase of alternate land/assets with
the compensation amount received, if purchased within one year of the disbursement of
compensation amount.

In case of Common Property Resources, if the land and structure is privately owned the
compensation for land shall be paid to the title holder. The reconstruction/replacement of the
CPR shall be implemented in consultation with the community as appropriate.

Entitlement Matrix

4.3

The entitlement matrix includes all categories of impacts and R&R entitlements and

tabulated in Table 4.1. The entitlements are based on prinicpples of RFCTLARRA 2013,
Maharastra Government Resolution No: Misc.-03/2015/C.N.34/A-2 (May 12, 2015 and
September 30 2015) and the EIB/AFD guidelines that are applicable for the project. This is
updated report of August 2018 and considered as Final Draft. Any minor alteration/modification
which management/competent authority feel to be corrected shall be made accordingly. Any
alteration made in the RPF shall be informed to funding agencies as and when incorporated.

11
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Table 4.1: Entitlement Matrix —

(Compensation will be paid as per RFCTLARR Act 2013 or Govt of Maharastra’s GR No:
Misc.-03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015) or, as per MRTP Act
1966 (In the case of Pune Metro gets status of Special Planning Authority))

v

>

Sr. No. Categories Entitlements
I |Lossofland only  [Land will be acquired on payment of compensation as per RFCTLARR
Act 2013.
Or,
Compensation as per Govt of Maharastra’s GR No: Misc.-
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).
2a [Loss of land and a) Land & structure will be acquired on payment of compensation

residential structure
for owner only.

as per RFCTLARR Act 2013.

b) One-time subsistence allowance of Rs.36,000/- per affected family]
who require to relocate due to project.+ SC/CT will get Rs. 50,000
in addition.

c) One-time Resettlement Allowance of Rs.50,000/- for affected
family.

d) Transportation- i) Transport shall be arranged by Pune metro, or
ii) Physical assistance or a maximum of Rs.50,000/- pen

affected family will be provided based on following criteria of]
relocation site:

(i) lkm-5km — Rs. 10,000/-
(i) Skm-10 km — Rs. 20,000/-
(i) 10km-15km — Rs. 30,000/-

(iv) 15 km and above— Rs 50,000/-

e) The owner is entitled to a 50 sq mtr house at a place as may bej
offered ny Mahametro Pune wherever available or alternatively in
the vicinity of their existing area, the following will be offered:

1) 0to 50 sq. ft = 100 sq.ft.
2)51to 100 sq fi =150 sq fi
3) 101 sq ft- 200 sq ft = 250 sq ft
4) 201 sq ft- 300 sq ft = 350 sq ft
5) 301 sq ft -400 sq ft = 450 sq.ft
6) 401 sq ft -500 sq ft = 550 sq ft
3) 551 sq ft and above= Structure of 550 sq ft + differential area of
existing additional structure on payment cost of land & cost of
construction by PAP to be deducted from land acquisition
compensation package.
Or,
The cash in lieu of house will be Rs.5,50,000/-

f) Right to salvage affected materials.

Note: Stamp duty and registration charges will be born in case of new

12.



Sr. No.

Categories

Entitlements

houses or sites

Or,
50% of Market value of land and structure as lump sum amount as
Rehabilitation and Resettlement cost as per Maharashtra Act XXXVII of
2018 dated 26" April 2018 Amendment to RFCTLARR Act 2013
Section 31A.

Or,
g) Compensation as per Govt of Maharastra’s GR No: Misc.-
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).

2b

Loss of land and
residential structure
for owner and tenant
taying in the same
premises.

{For Tenancy of 3

notification)

vears from the date of 03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015)

Owner:
a) Land and structure will be acquired on payment of
compensation as per RFCTLARR Act 2013.
Or,

b) Compensation as per Govt of Maharastra’s GR No: Misc.-

Tenant & Owner
Both Owner and Tenant will get the following compensation:

c) One-time subsistence allowance of Rs.36,000/- per affected
family who require to relocate due to project.

d) One-time Resettlement Allowance of Rs.50,000/- for affected|
family.

e) Transportation- Physical assistance or a maximum of
Rs.50,000/- per affected family will be provided based on|
following criteria of relocation site:

lkm-5km — Rs. 10,000/-
5km-10km—  Rs. 20,000/-
10km-15km — Rs. 30,000/-
15 km and above-Rs 50,000/-

&g TP

f) The owner or tenant as the case may be is entitled to a 50 sq mtr
house at a place as may be offered by Maha Metro Pune|
wherever available ( As regards tenants it will be valid for tenantg
for five years or more from the date of notification), or

g) Alternatively, in the vicinity of their existing area tenant will be
offered built up area equal to their existing area on lease basis
and the tenant shall have option to buy such area on payment off
construction cost.

h) However, owners will be will be offered following built up area
on ownership basis:

1) Upto 50 Sq, Ft =100 sq.ft
2)51 to 100 sq ft =150sq ft
3) 101 sq ft- 200 sq ft = 250 sq ft
4) 201 sq ft- 300 sq ft =350 sq ft
5) 301 sq ft -400 sq ft = 450 sq.ft

13



Sr. No.

Categories

Entitlements

6) 401 sq ft -500 sq ft = 550 sq ft

7) 551 sq ft and above= Structure of 550 sq ft + differential area of
existing additional structure on payment of cost of acquisition &
cost of construction by PAP to be deducted from land acaquisition
compensation package. (Apportioned in propoprtion of occupancy)

Or,
The cash in lieu of house will be Rs.5,50,000/- for owners and
Tenant both .

i) Right to salvage affected materials.

Note: Stamp duty and registration charges will be born in case of new
houses or sites

Or,

50% of Market value of land and structure as lump sum amount as
Rehabilitation and Resettlement cost as per Maharashtra Act XXXVII of
2018 dated 26" April 2018 Amendment to RFECTLARR Act 2013
Section 31A.

In the absence of agreement between Owner and tenant the collector
will decide the apportionment of compensation.

Choice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

2e

Loss of land and
residential structure
partially but
continues to remain
in the balance portion
of the same premises.

Same as 2a for acquired land area only . However, structure value for
complete structure may be taken in total if remaining structure will be
left in not accessible condition.

2d

L.oss of land and
residential structure
partially and willing
to surrender the same
completely to Project
Authority.

As per section 94 of RFCTLARR Act 2013,the owner can request in
writing.
Compensation is same as 2a.

2e

Loss of land and
residential structure.
Owner not residing at
the premises and if it
is rented. (Applicable
for tenancy for more
than 3 years from the
date of notification)

Owner:
a) Land will be acquired on payment of compensation as per

RFCTLARR Act 2013.

Or
Compensati on as per Govt of Maharastra’s GR No: Misc.-
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).
And

In lieu of Loss of rental income (livelihood) suitable compensation
will determined and given.
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Sr. No.

Categories

Entitlements

Tenant’s compensation:

b) One-time subsistence allowance of Rs.36,000/- per affected family|
who require to relocate due to project. SC/ST will get Rs. 50,000
in addition to the above.

c) One-time Resettlement Allowance of Rs.50,000/- for affected
family

d) Transportation- Physical assistance or a maximum of Rs.50,000/-
per affected family will be provided based on following criteria 04
relocation site:

(i) lkm-5km — Rs. 10,000/-

(i) Skm-10 km — Rs. 20,000/-

(i) 10km-15km — Rs. 30,000/-

(iv) 15 km and above— Rs 50,000/-

e) Right to salvage affected materials to owners.

f) The tenant is entitled to a 50 sq mtr house at a place as may be
offered by Maha Metro Pune wherever available, or

g) Alternatively, in the vicinity of their existing area, tenant will be
offered built up area equal to their existing area subject to maximum
of 50 Sq.meters on lease basis and the tenant shall have option to buy
such area on payment of construction cost.

Or,
The cash in lieu of house will be Rs.5,50,000/- to owners

Note: Stamp duty and registration charges will be born in case of new
houses or sites

In the absence of mutual agreement between Owner and tenant the
collector will decide the apportionment.

Choice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

3a

ILoss of land and
commercial structure
for owner only.

a) Land and structure will be acquired on payment of
compensation as per RFCTLARR Act 2013.
Or,

An alternate build up commercial structure of area equal to
existing area subject to maximum of 500 sq ft. will be provided
as far as possible in the vicinity.

Or
b) One time grant to artisan, small traders: Each affected famil
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Sr. No.

Categories

Entitlements

of artisan and petty shop owners shall be given one time
assistance of Rs. 25,000/ snf small trader shall be provided onel
time assistance of Rs.50,000/-
Choice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

¢) Right to salvage affected materials.
Or

Compensation as per Govt of Maharastra’s GR No: Misc.
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).
3b  [Loss of partial land [Same as 3a for land area to be acquired only.
and commercial
structure but
continues to run
business in the same
remises
3¢ |Loss of partial land |As per section 94 of RFCTLARR Act 2013 the owner PAP must
and commercial request in writing.
structure but owner |Compensation is same as 3a for the entire property.
willing to surrender
complete property.
3d |Loss of'land and Owner:
commercial structure | d) Land and structure will be acquired on payment of

owner not on
premises. Tenants on

property.

compensation as per RFCTLARR Act 2013.
Or
e) Compensation as per Govt of Maharastra’s GR No: Misc.-
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).
And
[n lieu of Loss of rental income (livelihood) suitable compensation
will be determined and given to owner .

Tenant:

An alternate build up commercial structure of area equal to
existing area subject to maximum of 500 sq, ft. will be provided as
far as possible in the vicinity on lease basis.

Or
a) One time grant to artisan, small traders: Each affected family
of artisan and petty shop owners shall be given one time
assistance of Rs. 25,000/ snf small trader shall be provided onej
time assistance of Rs.50,000/-

(Choice of Annuity

(One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

b) Right to salvage affected materials.

Note: Stamp duty and registration charges will be borne in case of new|
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Sr. No.

Categories

Entitlements

houses or sites

In the absence of agreement between Owner and tenant the collector will
decide the apportionment.

3f

Loss of land and
commercial structure
for owner and tenant.

The following compensation package will be offered:

Owner:
a) Land and structure will be acquired on payment of
compensation as per RFCTLARR Act 2013.
Or
b) Compensation as per Govt of Maharastra’s GR No: Misc.-
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).

In the absence of mutual agreement between Owner and tenant the
collector will decide the apportionment.

Owner & Tenant

An alternate build up commercial structure equal to existing area
subject to maximum of 50 sq, meters on ownership basis to owner
and on lease basis to tenant will be provided as far as in the
vicinity.
Or

¢) One time grant to artisan, small traders: Each affected familyj]
of artisan and petty shop owners shall be given one time]
assistance of Rs. 25,000/ and small trader shall be provided one|
time assistance of Rs.50,000/-

IChoice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

d) Right to salvage affected materials.

Note: Stamp duty and registration charges will be born in case of new
houses or sites

4  |Loss of land and Land will be acquired as per RFCTLARR Act and commercial unit area
residential cum or residential unit in accordance with 2a and 3a guidelines will be
commercial structure considered with mutual agreement
for owner only

Or,
Compensation as per Govt of Maharastra’s GR No: Misc.H
03/2015/C.N.34/A-2 (May 12, 2015 and September 30 2015).
5 [Tenant — Residential | a) Compensation package will be worked out on above guidelines in
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Sr. No.

Categories

Entitlements

cum Commercial

2(e) and/or 3(d) with mutual discussion.

6a

Squatters-Residential
(Slum & Others

a) One-time Resettlement Allowance of Rs.50,000/- for affected
family.

b) One time subsistence allowance of Rs. 36000/- and SC/ST will
get Rs. 50,000 in addition .

¢) Transportation- Physical assistance or a maximum of|
Rs.50,000/- per affected unit will be provided based on
following criteria of relocation site:

a. lkm-5km — Rs. 10,000/-
b. 5km-10 km — Rs. 20,000/-
c. 10km-15km— Rs. 30,000/-
d. 15 km and above— Rs 50,000/-

d) PAPs losing residential units shall be offered SRA (Slum
Rehabilitation Auhority) housing unit of (25 or 30 sq mtr) with
the formation of cooperative societies.

Fhoice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based on vacancy.

¢) Right to salvage the affected materials.

6b

Squatters-
Commercial

a) PAPs losing commercial units shall be offered alterenate
commercial unit in or around SRA buildings or at place as may
be available, or

One time financial assistance of Rs 25,000.
b) Transportation- Physical assistance
Choice of Annuity

One adult member of the affected family will be provided skill
upgradation training for employability based n vacancy.

ulnerable Family

One adult member of the marginalised family will be provided skill
upgradation training for employability based on vacancy.

Mobile
'Vendors/Kiosks

Urban Local Body will resettle the mobile vendors.

Common Property
resources

Community properties will be replaced in consultation with thef
community.

Civic infrastructure would be replaced in consultation with the affected
community and the District/Urban/Rural administration
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Sr. No. Categories Entitlements

10. |Any other impact not| a) During transition if owner or tenants are required to be shifted
identified they shall be offered tenements available with Pune/Pimpri
Chinchwad Municipal Corporation or

b) Rs. 20 per square feet rent shall be paid in proportion with the
existing area of affected family subject to maximum of Rs.
15,000/-.

¢) Any unforeseen impact would be mitigated/enhanced by mutual
consent and within the framework of the RFCTLARR Act 2013
and Govt. of Maharashtra guidelines.

Income Restoration

44  This development project will have an adverse impact on the income of PAFs.
Accordingly, it is the responsibility of PMRP as the owner of the project to provide adequate
provisions for restoration of livelihood of the affected families. The focus of restoration of
livelihood will be to ensure that the Project Affected Persons (PAPs) are able to at least “regain
their previous living standards”. The focus of restoration of livelihoods is to ensure that the PAPs
are able to at least regain their pre-project living standards. To restorg and enhance the economic
conditions of the PAPs, various assistances are incorporated in the Entitlement Matrix. PMRP
will play a proactive role to mobilize PAPs to get some vocational skills training for the
vulnerable group. Those who are unskilled and working as labourers in various establishments
could be employed in construction sites. The special training programme should be conducted
with the help of departments concerned of Government of Maharashtra which is actively
working for Poverty Alleviation Programmes in Slums and other localities.

5.  LAND ACQUISITION PROCESS

3.1 Land acquisition for the project will be guided by the Right to Fair Compensation and
Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 and or relevant
Maharashtra Government orders.

As per RFCTLARR

52 A Land Acquisition Plan will be prepared to indicate respective land plot (Khasra)
revenue survey map boundaries and numbers referring to the land registration maps maintained
by area level administration. It also includes collecting details such as owner of property, type of
structure, number of floors and land use patterns, such as residential, agricultural commercial,
barren, forest etc. Land acquisition proposal is prepared in the format prescribed by the Revenue
Department including collection of property records, Khasra and city survey number including
superimposition of revenue record on proposed alignment and calculation of area to be acquired,
preparation of statement of area to be acquired along with land owners details etc. This proposal
is then submitted to the office of District Magistrate for acquisition. The land acquisition process
is given in Figure 5.1.
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Figure 5.1 — Land Acquisition Process

Land idenlilicalion
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of Survey No. & area to be
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date of public notification
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Js compernsation

Award of Cornpensation

|

Payment of Compensation

Based on Gol\J. order

Land shall not be acquired
until the compensation
process is complete

Taking Possession ol land

As per Maharastra Government Resolution — Direct Purchase
53  The PMRP team will ensure issuing timely notices and implementing necessary

procedures for land acquisition as per Government of Maharashtra Orders. The following
procedure will be followed for land acquisition under direct purchase.

e Autorised person from Land cell of Maha Metro along with representative of CPM office
will visit the property for verification to be acquired as per DPR.

e The list of affected persons will be prepared by the authorized person of Land cell.

e Notices to the affected persons will be issued for hearing and submission of ownership
documents and consent letter to Maha Metro.

e On submission of ownership document and consent letter by affected persons, the

demarcation will be done by authorized person from the Land cell/nominated agency by
Maha Metro.

e The nominated agency will carry out the demarcation as per the DPR and same will be
superimposed on city survey map.
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e The case is prepared and sent to the nominated Advocate of Maha Metro for submission of
search report.

e The complete case is sent to the nominated engineer of Land Cell, Maha Metro along with
search report and relevant documents for valuation. The Engineer from the respective Section
as nominated by CPM will submit to DGM (Land).

e Record for last three years sale/purchase for the particular area from the Registrar of Stamp
Duty will be obtained and submit along with the documents.

e 7/12 of the land will be obtained from Patwari of that area and the property card is obtained
from Land Record Department.

e On obtaining all the data as above, the compilation will be done by land cell of Maha Metro
and will be submitted to DGM Finance for its scrutiny before submission to the District
Collector.

e District Level Committee will be formed under the chairmanship of Collector for fixing the
amount of compensation of the land to be acquired for direct purchase. The Committee will
fix the amount on compensation as per guidelines of GOM.

e The Collector passes the order for compensation of the land to be procured by direct
purchase.

e The committee will review and process for execution of sale deed will be initiated by the
land cell.

e Sale deed will be prepared and executed between MahaMetro and private land owner.

e Possession of land will be taken from private land owner by PMRP.

Land and Property Valuation under Direct Purchase

5.4  Price of land to be acquired for PMRP will be based on negotiation with the owner based
on Government Order (G.O) of Government of Maharashtra Government issued Government
Resolution No: Misc.-03/2015/C.N.34/A-2 on 12h May 2015 and 30" September 2015. This is in
accordance with provisions of Section 46 of the Act, 2013, formulating a committee of officials
from relevant Government departments for determination of negotiated price for land
acquisition. As mentioned above in the entitlement matrix under direct purchase 250% of market
price will be paid for land and structure to the land owner. In case the owner is unwilling to
engage with PMRP, then the PMRP will do compulsory acquisition through DC following the
provisons of RFCTLARR Act 2013.

Valuation of Residual Plots

3.5 If the residual plot (s) is (are) not economically viable, PMRP will follow the rules and
regulations applicable in the state and compensate accordingly; if there are no state specific rules
and regulations available regarding residual land,PMRP in agreement with the Affected Party,
PMRP will either buy the residual land for the project following the entitlements listed in the
entitlement matrix or it will pay the affected party 25% of the land compensation payable for that
portion of land without its purchase.
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Acquisition Process of Government Land

5.6 Government land on permanent basis is required for implementation of priority section of
North-South and W-E corridor of Pune Metro Rail Project. This land belongs to different
departments/PSUs of State and Central Government. For acquisition of land from various
departments, PMRP will submit the land requirement details along with ownership details to
Collector. The PMC will then submit an application to individual departments who own the land
for transfer of ownership to PMRP or for long term lease. PMRP shall start physical activity on
government land only on getting a no objection certificate from the department concerned. Till
date NOC for 90% of the government land has already been received by PMRP.

Compensation Payment Process

5.7 PMRP will get approval of required funds for both land acquisition and implementation
of RAP from State Government and will maintain a separate account for land acquisition
including R&R under the project. Disbursement of compensation will be done by cheques signed
by nominated officer of PMRP. The PMRP will prepare all the documents required for taking
possession of the land. The payment of R&R assistance will also be done in a similar fashion as
per entitlement matrix of the RPF. Compensation amounts will be paid to the title deed owners
and the R&R assistance amounts in the names of wife and husband of the PAFs. All necessary
arrangements for transferring the land title to PMRP with all legal formalities like purchase of
stamp papers, handing/taking over land, attending the Revenue Department, all charges payable
to Government such as stamp duty etc shall be paid by PMRP. Payment of compensation and
other R&R benefits entitled to affected persons shall be completed before taking the land into
possession.

6. INSTITUTIONAL ARRANGEMENT

6.1 The Social Management Unit (SMU) of PMRP will be overall in charge for land
acquisition and rehabilitation and resettlement of PMRP. The responsibilities of the Unit include:

e Land acquisition and implementation of R&R activities

e Ensure availability of budget for R&R activities;

e Liaison with district administration for support for land acquisition and implementation of
R&R;

e Monitor land acquisition and progress of R&R implementation;

e Develop communication strategy for disclosure of RAP;

e Liaison with district administration for government’s income generation and
development programmes for the PAPs;

e Organize meetings with all concern to review the progress on R&R implementation;
e To provide support for the affected persons on problems arising out of LA/ property
acquisition

The organogram of LA and R&R under PMRP is given in Figure 6.1
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Fig 6.1 Organisation Structure of SMU

Executive
Director

DGM DGM /Manager
/Manager (R&R)
(Land)
Assistant Assiatant
Manager I\?;I;?%r
(Land)
Support Staff Support Staff
Table 6.1 RAP Implementation Team with their Responsibility
S.No IDesignation Responsibility
I Executive Director Over all responsibility for implementing LA and R&R as per RPF
Review and brief MMRCL Management on progress of activities
on the RR
Resolve any issues that may need intervention.
Address grievances on R&R issues.
2. General Oversee and coordinate with RR and LA Teams on regular basis.
Manager(Design)/AGM  |Develop implementation plans with the teams
LA& R&R Address Grievances on RR issues with the relevant team
Resolve issues related to RR activities.
3 Deputy General |Oversee and ensure land acquisition for the project.
Manager (Land) Ensure timely disbursement of compensation amounts
IAddress grievances
4 Deputy General Oversee and ensure implemnetaion of R&R.
Manager (R&R) Ensure timely disbursement of R&R assistance
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Ensure developing relocation sites and relocating PAFs as
required
Address grievances

5 Assistant Manager [Supports the GM, DGM and ensures acquiring the land for the
(Land) project

6 Assistant Manager [Supports the GM, DGM and implementation of R&R the project
(R&R)

7 Support Staff for both [Maintain records of grievances and assist the above as designed

the Assistant Managers  [Scheduling meetings.

6.2 The SMU will be located in Pune Office of Maha Metro. Maha Metro will empanel
and hire laywers with experience on rehabilitation and resettlements as required.

Grievance Redressal Mechanism

6.3 It is possible that during the implementation of land acquisition and R&R, some PAFs
may not be satisfied with the compensation/benefits offered and may have some grievances. To
address this, a grievance redressal mechanism is placed to assist the PAPs resolve their queries
and complaints. Grievances of PAPs will be first brought to the attention of field level staff
(Asst. Engineers). Field staff will forward the received grievance to Chief Project Manager for
consideration and redressal.

6.4  PMRP will maintain grievance register both at site offices and at head office.
Grievancereceived at site offices will be sent to head office for registering in the record.
Grievance that can be addressed at site level will be addressed at site level and copy of
compliance will be sent to head office for record. Grievances not redressed by Additional CPM
Level Officer will be brought to the Grievance Redressal Committee (GRC). The composition of
the proposed GRC will have Chief Project Manager from PMRP, SMU and designated officers
from Revenue Department Government of Maharashtra. The GRC will address only R&R issues
both for title holders and non-title holders. Grievances related to compensation and ownership
rights will be dealt in court as per The Right to Fair Compensation and Transparency in Land
Acquisition, Rehabilitation and Resettlement Act, 2013 only after the project level GRM failed
to resolve the issue.

6.5 When any grievance is brought to the field level staff (Asst. Engineers), it should be
resolved within 30 days from the date of complaint. The GRC will meet every month (if
grievances are brought to the Committee), determine the merit of each grievance, and resolve
grievances within three months of receiving the complaint failing which the grievance can be
referred to appropriate court of Law for redressal by the PAP. PMRP will maintain a log of
grievances documenting the nature of grievance, date of submission, responsible party and date
of resolution. A flow chart of grievances redressal is indicated in Figure 6.2
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Figure 6.2 — Grievance Redressal Mechanism
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6.6

Training and Institutional Development

the training:

The implementation of the RAP will require capacity building and orientation of the
officers in charge of land acquisition and R&R at PMRP. Therefore, it is planned that these
officers will be imparted training and orientation on social safeguards and various aspects of land
acquisition and R&R for effectively implementing the RAP. This training and orientation will be
conducted with the help of consultants and experts. The following components will be covered in

e Understanding of the Right to Fair Compensation and Transparency in Land

Acquisition, Rehabilitation and Resettlement

Orderrelated to land acquisition for the project;
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e Understanding of the policy and procedure adopted under the Project including EIB and
AFD;

e Understanding of the Implementation Schedule activities step-by-step;
e Understanding of the Monitoring and reporting mechanism.

Monitoring and Evaluation

6.7  Monitoring & Evaluation are critical activities in involuntary resettlement. Monitoring
involves periodic checking to ascertain whether activities are progressing as per schedule while
evaluation is essentially to assess the performance of PAPs at the end of the project. For this
purpose, a monitoring and evaluation (M&E) program is required to be developed to provide
feedback to project management which will help keep the programs on schedule and make them
successful. Monitoring provides both a working system for effective implementation of the RAP
by the project managers, and an information channel for the PAPs to assess how their needs are
being met. PMRP will be responsible for internal monitoring through their field level offices and
will prepare quarterly reports on the progress of RAP implementation.

Internal Monitoring

6.8  The internal monitoring for RAP implementation will be carried out by PMRP. The main
objectives of internal monitoring are to:

¢ Measure and report progress against the RAP schedule;

e Verify that agreed entitlements are delivered in full to affected people;

e Identify any problems, issues or cases of hardship resulting from the resettlement process,
and to develop appropriate corrective actions, or where problems are systemic refer them
to the management team;

e Periodically measure the satisfaction of project affected people.

6.9  Field Offices will be responsible for monitoring the day-to-day resettlement activities of
the project. Baseline socio-economic census and the land acquisition data provide the necessary
benchmark for field level monitoring.

Reporting Requirements

6.10 PMRP will be responsible for supervision and implementation of the RAP. Project
authority will prepare quarterly progress reports on resettlement activitieswhich will be shared
with the funding agencies AFD/EIB.

Information Disclosure

6.11 The affected families/persons will be well informed about the project and their
entitlements. PMRP will prepare an information brochure in local language, and English,
explaining the RAP, the entitlements and the implementation schedule. The draft of the RPF will
be formally published in English language on the official website of the PMRP and hard copies
will be made available in the offices of local authorities for two weeks inviting comments and
suggestions from stakeholders. Subsequently, RPF & RAP will be discussed in a workshop with
relevant stakeholders including representations from revenue officials of RAP implementation
team, representative of Pune Municipal Corporation and other officials. Suitable changes will be
made to RPF & RAP to incorporate suggestions by the stakeholders. The final RPF & RAP after
the approval by Board of Directors of PMRP will be published in English languages on the
official website of PMRP.

26



o

0 A ¢




